Daily Report for Tuesday, June 27, 2000

In order to make the NAGE compatible with Sunnyvale operations and support the launch, the software was upgraded yesterday.  Lockheed declared the NAGE ready to support.

The SSR has been thoroughly checked out and is ready to support.  

The spacecraft was rotated vertically and craned to the assembly cart.  Then the frame was placed around the spacecraft and the cover was put on.  

Tomorrow, Wednesday, June 27, 2000, the spacecraft will be mated to the SSR in preparation for the RCE leak tests.

AKM installation is planned for Friday, June 30th. 

For further schedule information, see the daily schedule that Lockheed posts on the web site. 

There have been no meeting schedule changes to report. 

